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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was scheduled to be inspecting Tony Costa’s crew on Cable wrapping on the North main-span.
However, Tony’s crew was moving the high lines above the North main-span today. Instead, I inspected
hand wrapping & machine wrapping by Roger Ruiz’s crew in the South main-span & hand wrapping. See
the diaries of S. Daouk, J. Lyons, V. Altimarano, & B. Wolcott for additional details of Cable field work.

- I arrived at the pier 7 office at 06:40, & was on the bridge at 07:00.
- From 07:00 until the end of the shift, Tony’s crew was moving the high lines above the North main-span.
- From 07:00 until 07:45, Roger’s crew was setting up the “pull” machine at PP 88S.
- From 07:45 until 08:30, Roger’s crew was doing the S-wire butt splice near PP 88.3S.
- From 08:30 until 10:00, Roger’s crew was wrapping the Cable with the “pull” machine. They wrapped
about 1m during this time, & stopped when the bobbins ran low on S-wire near PP 88.2S. - Note:
progress was slow with the crew stopping about every 5 minutes to re-align the S-wire. When the machine
was stopped, the crew would touch-up the zinc paste as needed.
- From 10:00 until 10:30, Roger’s crew was doing the S-wire butt splice near PP 88.2S.
- From 10:30 until 11:30, Roger’s crew was wrapping the Cable with the “pull” machine. They wrapped
about 0.6m during this time, & stopped when the machine ran up against the edge of the cable band (CB)
at PP 88S. - Note: progress was slow with the crew stopping about every 5 minutes to re-align the S-
wire. When the machine was stopped, the crew would touch-up the zinc paste as needed.
- From 11:30 until 13:30, Roger’s crew removed the wrapping machine from the Cable, & installed it just
uphill of the CB at PP 86S.
- From 1:30 until 12:00, when Roger’s crew was moving the wrapping machine, I went to the South side-
span with Warren Collins to look at the hand wrapping at PPs 12S & 14S.
- From 12:00 until 12:30, lunch.
- At 12:30, Mike Draper’s crew moved to PP 100S to start hand wrapping. Hand wrapping at PP 100S
continued until the end of the shift.
- Throughout the afternoon, I checked on both the hand wrapping at PP 100S & the machine wrapping at
PP 86S.
- From 13:30 until 14:00, Roger’s crew was doing the S-wire butt splice near PP 86.3S.
- From 14:00 until the end of the shift, Roger’s crew was wrapping the Cable with the “pull” machine near
PP 86S. They wrapped about 0.3m during this time, & stopped at the end of the shift.
- At 15:00, the crews wrapped up their tools to end the shift.
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- At 15:10, I left the bridge.
- From 15:20 until 15:40, wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Armando LomeliSemi-Skilled Laborer 0.00 0.00 8.00 8.00

APP Leo BecerraSemi-Skilled Laborer 0.00 0.00 8.00 8.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 8.00 8.00

JNM Robert LarueIronworker 0.00 0.00 8.00 8.00

APP ZACHARIAH MACDONALDIronworker 0.00 0.00 8.00 8.00

APP JONATHON BISKNERIronworker 0.00 0.00 8.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 8.00 8.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 8.00 8.00
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